

# EXHIBIT B

## General Conceptual Schedule

**Design & Documentation: 3 Months**

**Bidding & Approvals: 1 Month**

**Construction: 6 Months**

**Inspection/Relocation: 1 Month**

**Total Schedule: 11 Months**