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Cooper Tower A Schedule
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Tower A - RFP SD DD DD-CD 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

Site Prep/Demo Struc Core/Shell Interiors

Tower A - PROPOSED SD x DD x 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

Site Demo Pkg Permits

Early Packages Permits

Core/Shell x Permits X

Interior CD x x Permits

Tower A - Updated SD x DD x Site Prep/Demo Struc Core/Shell Interiors

Site Demo Pkg Permits 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

Early Packages Permits

Core/Shell x Permits

Interior CD x Permits X

2023 2024 2025 2026 2027

Estimated Construction

end date 6 months 

later
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EXHIBIT C - SCHEDULE


